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2.

Exports to Czechoslovakias

Ordez‘;

1 Low pressure compressor
TR 35

2 Compressorss TR 35

5 Compressors, TR 35

1 High pressure centrifugal
pmp (1 steps)

1 Simple steam pump

3 Low pressure compressors

Exports to the USSR:

5 Vertical tube boilers

7 Vertical tube boilers

L0 Two-flued Cormish bolilers

38 Two flued Cornish bollers
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Delivering Factory 2

EKL Kompressoren- und
Pumpenwerke, Halle

n 1

EKM Pumpenfabrik
Oschersleben

EK Zwickauer Maschinen

Kesselbau, Gera

Rergmann~Borsig

$KM Dampfkesselbau Cera

25X1

1- up@rqen

Beason

Plummmeme-eren}

(’;arffu' e

Compresseor ready; motor
from Vernigerode lacking

L,_previously sent; 2.re-
maining are packed. Export
Tarenbegleitschein lacking.
A1l motors from VWernigerocde
lﬂckingo

A1l have been sent; motors
from Wernigerode lacking.

Yew construction; since
order was sc canplicated,
8-9 months necassary for
production. Earliest de-
livery 3rd quarter 1952.

Ordered steel casting not
delivered in time from
Polte Firma, Magdeburge.
Pump ready end Jsnuary
1952 at earliest.

To be_delivered 20 Jamary
1952

Tork held up by non-dellvery
of boiler plates from Walz-
werk, Hettstedt until end
Decenter 1951; part of

these had to be rejected.

13 boilers previously de-—
livered 26 December; rest
will be shipped during
February and larch.

Poilers not started because
plates not received from
Hettstedt and Ilsenburg, be-
eguse of their priority reps-
rations orders; no corru-
gated pipes received from
import. When supplied,

plant will turn out first
boiler in 25 days, then

cne every 3 days.

82 previously delivered.
Material received from
Walzwerk Ilsenburg to be
annealed 2-L January at
Bergmann-Dorsig; 10 more
boilers 20 days thereafter.
1l more to be produced in
Pebruary. After that there
will be no more corrugated
pipe. EKM tolegin research
for production of own cor-
rugated pipe begiming of
February, in order to be
independent of foreign

supply.
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Order

2 Drilling press pumps

5 Steam pumps

3 Gas compressors 3 TR Lisa

1 2 4 L LS Gas compressor

3 Cylinders for Gas compressors

}y Triple pumps

30 Turbine pieces

16 Duplex pumps

8Y ship boilers
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Jelivering Fuctory

EX Bevpmann-Borsig

EKM Pumpenfabrik;

7-0{24) 46 - ¥

2=

i

1=

I
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Zwickauer Yasch.

Fabr.

EKU Kompressoren- und

Pumpenwerke, lalle

5X1

xlj&:iiz i)

Thilmannwerk, lagdeburg
has not delivered forged
pieces and crankshafts to
dates it cannot forge
crankshalts in January
either. Bergmamm-Dorsig
can have the complete
forged pieces ready L weeks
after delivery of forged
vieces.

Could not be completed
until Deceriber because of
hipgh reject percent, stem-
wing fram impure raw iron.
Delivery date 25 January
1952

Yot finished hecavse of lack
of condenser pipe. Pipes
first plamned to be of steel
from imports; later, with
Soviet assistance; to be
of copper from Hettstedt.
Iatter plan did not succeed.
I7 new promises are kept
by llettstedt, delivery
shuuld te end of February
1952

Delayed because of lack of
clarification from USSR on
type of propulsion motor.
Can be finished in 3rd
quarter 1952.

Not finished by end of 1951
because Bohrwerk in Wildau
is completely occupied
with reparations orders.
Cylinders ready by end
February 1952,

Forged pieces lacking, not
to be delivered by Thilmanie
werk until indeterminate
date; spur gears lacking
from Penig. Punps ready

in 6~8 weeks after delivery
of forged pleces.

10 already delivered; S

to be delivered Ly end
Jamvary: 5 Lo be made by
Turbinenfabrik Iresden, to
be delivered in larch. 10
others, made by Pumpen-
fabrik Oschersleben ready
in February.

10 to be delivered by end
Deceyber 1951, 5 more in
January 1952, due high
degree of impurity in p:.g
iron.

llo material supplied by
State Secretariat for la-
terial Supply in 1951; es-
*":.mated production, er
! LGEZ Q¥y o
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3. Lxports to Poland:

Order Delivering TFactory

i Steam boilers, 32 tons Kesselbau, Hohenthurn
6 Centrifugal pumps Maschinenbau,

T Halberstadt
6 Ship-type diesel motors, "

with spare parts,

LSV 38 180 P3
37 Vater-ring-alr-pumps Zrfurter Ventilatoren

und Apparateébau

15 Viater-ring-air-pumps
29 Acid pumps without packing "

rlands, one step

15 1-step centrifugal pumps "

16 Centrifugal. pumps "

1 Centrifugal pump ERN Pumpenfabrik,
Uschersleben

1 Centrifugal pumps “

8 Centrifugal pumps "

L T
odiis

25X1

1

Reason

Enough ireon on hand to finish.
2 {rames, but not enough for
the outside plstes. lo
delivery date can be set.

Delayed until February 1952
because_of {laws. in material
supplied and in regearch.

2 to be delivered February
1952, L} in Larch. Crankshafis:
correspond to DSHE {Cermane
ischer-Llcyd), but cammot

be [itted to Russian models.
Specifications not yet clari~
fied.

Difficulties in new construc—
tion; rotors had to be
changed {romw cast pig iron
to yred brass. Order to be
delivered from March to

May 1952.

llew construction; development
of suitsblée casting and ad-
hesive not completed. To

_be delivered in February 1952.

51an)_.reviously shipped. 3
reads to bg ment. Other 12
lack motors from Slektro-
notorenwerk ernigerode. lo
delivery date specified.

Punp_ finished, but lacks
turbine from Turbinenfabrik,
orésden, which did not get
matcrials until 15 December
1951. Complete wnit ready
15 January 1952.

9 previcusly delivered; 12
ready but lacking motors from
viernigerode. Remaining 7 to
be finished in January; they
lack motors from Elektro-
notorenwerk Niedersedlitz,
vhich are promised for end
Jamary. last 7 to be ready
vithin 10 days afier motor
delivery.

1S _previously delivered; 1
lacks DIA Varenbegleitschein.
7 ready, but without motors
from Vernigerode and Critnhaing
motors are to come in 1lst
quarter 1952. Units ready

1k days after delivery of
motors.
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Oder

7 Centrifural pumps

5 Centrifugal pumps

36 Transportable diesel
conpressor parts

6 Compressors

2 Oxygen comprossors
3530
8 Centrifupal pups

16 Centrifugal pumps

5 Acid centrifugal pumps

37 Acid centrifugel pumps

16 Acid centrifugael. pumps
29 Acid centrifugal pumps
97 Acid centrifugal pumps
52 Acid centrifugal pumps

1. Centrifugal pump with
turbine

1 Turbine equipment
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LK Pumpenfabrik,
Oscliersleben '

EK Kompressorenbau
Brandenburg

EKUY Zwickauer Masch.
Fabr,

B Kompressoren~ und
Pupperwerke, [alle

25X1

Henaoon,

First order of L3 reduced to

L2 by DIA, 35 of these de-
livered. 1 ready, but lacking
metor. 6 to be completed in
Jamary. ‘ernigerode camot
promise to deliver the 7 motors
in Jalmryn

8 previously delivered; re-
maindeér to be completed in
February, since motors promised
for then from Vernigerode and
Niedersedlitz.

If the necessary material comes
in Jenuary, the equipment will
be ready by the end of February.

Ready for delivery and February
1952. Delayed because forged
pieces not delivered until end
December 1951.

Forped pieces dalivered begine
ning January; machines ready
for delivery end February.

10 previously delivered. Remain-
ing 8 lack motors frem Verni-
gerods.

10 previously delivered; 3 ready
but lack motors from Wernigerods 3
1 to be finighed in Jammuary; L
in Feoruary, and 1 in lNarch.
6000 volt motors necessary for

7s preosenting difficulties

which have not yet bteen cleared
upu

Silicon casts not received until
late Irom Nagema Colzern-Crimnas
mass production not started un-
til November. Prumps not ready
until March 1952 at earliest.

{see above)

L Pumps are to be delivered in
Jamary, 16 in February (sic).

Delayed for the same rezsops
as above. 5 pumps to be de-
livered in Januery, 2L in
Fobruary.

Delayed for same reasons as above.
Total delivery planned for 2nd
half of lst quarter 1952,

Delayad for same reasons as
above. Delivery end of lst
quarger 1952,

Lack of forged pleces and steel
casting delay delivery of equip-
ment until February 1952.

Cannot be finished in first quar-
tur 52, sirce necessary forsed
: aud steel cast lasking
Yarvare at earliest
mant Lo be dew
0-Harter 1952,
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ATTACBMENT

Order Delivering Factory

EXS Kompressoren—~ und
Punperwerke, Halle

3 Viater-ring-air-pumps

10 Centrifugal pumps i "

EBXY Zvidckauer Laschinen-
fabrik

1 Compresaor, 5 L L5
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Order for the work did not
arrive at the works until 5
December. 1951, To be put in
productmn in February, deliv-
evad in 2nd quarter 19%2.

8 pumps ready, but lacking
Exwort-Viarentegleitschsin. 1
oump lacks electric motor from
Jernigerode. The last, also
lacking motor, to be {inished
in February 1552.

Ready end January 1952, because
of lack of crankshafts.
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